Los Vaqueros Enlargement

Project Potential Storage Environmental Review
(acre-feet) completion date
Los Vaqueros Enlargement 400,000 December 2003
Description
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Expanding Los Vaqueros reservoir from 100,000 AF to 500,000 AF would provide water quality and
water supply reliability benefits to Bay Area water users. Storage in this location could also be
integrated into the Environmental Water Account. As an existing reservoir operated by the Contra
Costa Water District, the reservoir is subject to a number of mandates and agreements. The Depart-
ment of Water Resources and the Bureau of Reclamation will work with the district and interested
stakeholders to assure that previous commitments, including local voter approval required for expan-
sion, are respected.

Milestones Schedule
Complete Feasibility Study. July 2002
Complete environmental review, documentation and preliminary December 2003

design on a selected alternative.

Finalize agreements with project participants July 2004

Obtain necessary authorizations and funding (including local December 2004
voter approval)

Begin construction. December 2005

Agency Roles

Reclamation is the lead federal agency for NEPA compliance as well as co-program manager. DWR,
also a co-program manager, will be a co-lead for CEQA compliance. DWR is currently providing
funds to Contra Costa Water District to prepare the feasibility study, and they will also be a
“responsible agency” for fulfilling CEQA reqirements.

Authority

Reclamation is currently participating under the technical assistance authority provided in the
Reclamation Act of 1902. However, additional authority will be required from Congress to conduct a
feasibility study for the enlargement of Los Vaqueros. DWR’s participation is authorized under the
State General Fund.

Budget
Fiscal Year 01 Actual Fiscal Year 02 Budget FY 02 Capability
Federal $100,000 $0 $2,500,000
State $600,000 $270,000 1,500,000




